
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
FINAL PROGRESS REPORT 

FEDERAL LEAD SITE 

FINAL REPORT 
SUMMARY OF ACTIVITIES 

Site name: Albion-Sheridan LF MSCA #: V995260-01 
Activity: Pre-enforcement Budget period: 02/01/94 - 09/30/96 

TASK A: TECHNICAL ASSISTANCE: 

The Michigan Department of Environmental Quality (MDEQ) has provided the United States 
Environmental Protection Agency (EPA) with assistance throughout the Pre-enforcement phase. Activities 
have included review and comment on all draft and final documents; assistance with on-site activities; and 
participation in several technical meetings with EPA, their consultants, and the PRPs to discuss cleanup 
alternatives and ARARS. 

TASKB: COMMUNITY RELATIONS: 

Under the Community Relations task, the MDEQ has responded to inquiries from the public and assisted 
the EPA public relations specialist with maintaining a mailing list for the site. 

TASKC: LEGAL SUPPORT 

Under the Legal Support task, the MDEQ helped EPA prepare their cost recovery case and assisted during 
PRP negotiations. MDEQ reviewed draft language to the record of decision and consent decrees prepared 
by EPA. 

TASKD: PROJECT COORDINATION AND REVIEW 

Under the project coordination and review task, the MDEQ has prepared quarterly progress reports to the 
EPA document work completed on the site by the state, prepared MSCA applications as needed. The 
MDEQ also maintained a site file and fulfilled file searches as requested. 

FINANCIAL REPORTING BY TASK: 
TASK A TASKB TASKC TASKD 

ESTIMATED 
EXPENDITURES TO DATE: $2100 $700 $491 $1200 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY $ 4,491 
FUNDS REMAINING (BALANCE): $ 11,509 

Prepared \ ^ y l C . ^ . n . , ; £ ^ . : £ ^ I / v ^ y / p a t e 3 ^ / ^ / 9 / 
Kim Sakowski (Project Manager) 

Approved by /AJOS~\K9~ ( Q l ^ - g i U C f e ^ D a t e _ ? M l l i Z J 
(Supervisor) i ' 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY97, Q3 

Site Name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-Enforcement Budget Period Ends: 09/30/97 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASKl: TECHNICAL ASSISTANCE: 

The Project Manager submitted the Final Progress Report completed last quarter for this site. 

On April 22, 1997, the MDEQ received from the EPA, the financial status report. 

TASK 2: COMMUNITY RELATIONS: 

No activities this reporting period. 

FINANCIAL REPORTING BY TASK: 

TASKl TASK 2 
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $3,871 $525 
ESTIMATED EXPENDITURES THIS QUARTER: $0 $0 
ESTIMATED EXPENDITURES TO DATE: $3,871 $525 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $4,396 
ESTIMATED EXPENDITURES THIS QUARTER: $0 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $4,396 

TIME AND FUNDS REMAINING (BALANCE): 3 months $11,604 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

3 months and $11,604 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

NONE 
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Multi-Site Cooperative Agreement V995260-01 Albion-Sheridan LF 

Prepared by A . 
owski. Project Manager 

Approved by 
George Caipenter, Supervisor 

Date ^h h 1 

Date r/>/f7 
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MICHIGAN SUPERFUND SITE COOPERATFVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY97, Q2 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 09/30/97 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTFVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED TFflS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASKl: TECHNICAL ASSISTANCE: 

The Project Manager submitted the Final Progress Report completed last quarter for this site. 

On January 31, 1997, MDEQ received from EPA, the financial status report. 

On March 6, 1997, MDEQ received from EPA, a grant application amendment transferring the balance of 
funds from this site to the Bofors Noble site. 

TASK 2: COMMUNITY RELATIONS: 

No activities this reporting period. 

FINANCIAL REPORTING BY TASK: 

TASK 1 TASK 2 
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $ 3,871 $ 525 
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 $ 0 
ESTIMATED EXPENDITURES TO DATE: $3,871 $525 

TOTAL FUNDING FOR THIS ACTIVITY: $ 16,000 
ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $ 4,396 
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 4,396 

TIME AND FUNDS REMAINING (BALANCE): 6 months $11,604 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

6 months and $11,604 
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M u l t i - S i t e C o o p e r a t i v e Agreement V995260-01 A l b i o n - S h e r i d a n LF 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

none. 

Prepared b / ^ ^ . ^ ^ / ^ ^ ^ J ^ . ^ ^ D a t e f / / / / ^ / 
Kim Sakowski (Project Manager) ' 

Approved by y^>4>Co-Ty K . ^ ^ ' - ^ J l ^ J ^ ^ Date ^ h i I V 
(Supervisor) ' 
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MICHIGAN SUPERFUND SITE COOPERATFVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY97, Ql 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 09/30/97 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASKl: TECHNICAL ASSISTANCE: 

The Project Manager prepared the Quarterly Progress Report for this site. This quarter, the focus of the 
project was on the beginning of the work for the Remedial Design/Remedial Action activities at the site. 

TASK 2: COMMUNITY RELATIONS: 

No activities this reporting period. 

FINANCIAL REPORTING BY TASK: 

TASKl TASK 2 
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $ 3,871 $ 525 
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 $ 0 
ESTIMATED EXPENDITURES TO DATE: $3,871 $525 

TOTAL FUNDING FOR THIS ACTIVITY: $ 16,000 
ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $ 4,396 
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 4,396 

TIME AND FUNDS REMAINING (BALANCE): 9 months $11,604 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

9 months and $11,604 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

none. 
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Multi-Site Cooperative Agreement V995260-01 Albion-Sheridan LF 

Prepared by \ j ) l j l ) X KMlj^JCiV^^^^^Ju '^K Date' 
Sakowsla(Prcject Manager) 

) L c o r - i O , ( j L v ^ . . e » j f e : Date " ^ A y ^ ^ 
^ (SupCTvisor) 

Approved by 
(Sup^isor) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY96, Q4 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 09/30/97 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND 
ACTIVITY: 

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE 
MEASURES TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASKl: TECHNICAL ASSISTANCE: 

The Project Manager prepared the Quarterly Progress Report for this site. This quarter, the focus 
of the project was on the beginning of the work for Remedial Design/Remedial Action activities at 
the site. 

On August 16, 1996, the Michigan Department of Environmental Quality (MDEQ) received from 
the Environmental Protection Agency (EPA), the Financial Status report for this grant. 

On September 11,1996, the MDEQ received the Dunn and Bradstreet Report on Dow Coming. 
It was requested as part of the Dow Coming Bankruptcy claim. 

On September 16, 1996, the MDEQ received from the EPA, the revised Financial Status Report 
for this grant. 

TASK 2: COMMUNITY RELATIONS: 

No activities this reporting period. 

FINANCIAL REPORTING BY TASK: 

ESTIMATED EXPENDITURES PRIOR TO THIS QR: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 

TOTAL FtJNDING FOR THIS ACTIVITY: $ 1 6 , 0 0 0 
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Multi-Site Cooperative Agreement V995260-01 Albion-Sheridan LF 

ESTIMATED EXPENDITtJRES PRIOR TO THIS QUARTER: $ 3,981 
ESTIMATED EXPENDITURES THIS QUARTER: $ 415 
ESTIMATED EXPENDITtJRES TO DATE FOR THIS ACTIVITY: $ 4,396 

TIME AND FUNDS REMAINING (BALANCE): 12 months $11,604 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

12 months and $11,604 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR 
INCREASE: 

none. 

Prepared by t ^ ^ ' v ^ ^ ^ P A M \ I \ Date ^ [ 4 ^ ^ 
(Project Manager) ^̂  

Approved by / ^ J U T - ^ ^ L A ^ - ^ M ^ ^ , ^ Date l^{Xl^(o 
(Supervisor) ^̂  ^̂  ^ 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY9 6, Q3 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN 
OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: 

The Project Manager prepared the quarterly report for this site. This 
quarter, the focus of the project'was on the beginning of the work for RD/RA 
activities at the site. 

On April 12, 1996, MDEQ received from Woodward-Clyde, Monthly Progress Report 
No. 2 for review and comment. No comments were made. 

On April 15, 1996, MDEQ was contacted by EPA to discuss vertical aquifer 
sampling. MDEQ was asked to contact Woodward-Clyde to explain. 

On April 17, 1996, MDEQ received from Woodward-Clyde, the draft Remedial 
Design Work Plan for review and comment. Comments were provided to EPA on May 
15, 1996. 

On April 23, 1996, MDEQ was contacted by Earth Tech to see if MDEQ would like 
to participate in the site walk over with Woodward-Clyde and PRP group. 

On April 24, 1996, MDEQ was contacted by EPA requesting access agreement for 
state owned land. 

On April 25, 1996, MDEQ participated in the pre-bid meeting for the landfill 
construction. 

On April 26, 1996, MDEQ contacted EPA to discuss miscellaneous issues which 
arose at the pre-bid meeting: i.e. UST's, junk pile. 

On May 8, 1996, MDEQ was contacted by Woodward-Clyde for verbal permission to 
access state owned portion of site. Permission was granted. 

On May 10, 1996, MDEQ requested the Albion Sheridan LF site be immediately 
included as part of the Potentially Responsible Party Oversight MSCA. 

On May 16, 1996, EPA contacted MDEQ regarding status of RD comments. Already 
in the mail, MDEQ faxed them to EPA as well. 

On June 11, 1996, MDEQ forwarded to Woodward-Clyde and the PRP group, the 
consent to enter state owned property agreement. 

On June 17, 1996, MDEQ received from Woodward-Clyde, the Final Remedial Design 
Work Plan. 
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Multi-Site Cooperative Agreement V995260-01 Albion-Sheridan LF 

On June 17, 1996, MDEQ received from EPA a copy of the comments sent to 
Woodward-Clyde on the Health and Safety Plan for the site. 

On June 27, 1''996, MDEQ contacted EPA to give verbal confirmation that Work 
Plan amendments are fine. 

TASK 2: COMMUNITY RELATIONS: 

On April 8, 1996, MDEQ was contacted by Mr. Don Diparo with Drum Storage 
Company. He was requesting to be included on the sub-contractors list. MDEQ 
requested he contact Woodward-Clyde. 

On April 10, 1996, MDEQ was contacted by Environmental Design and Consulting, 
wanting a schedule for site activities to be completed at the Albion Sheridan 
LF site. MDEQ requested she contact Woodward-Clyde directly. 

On May 15, 1996, MDEQ was contacted by Mandy of Environmental Design and 
Consulting to get an update on the project status. 

On May 15, 1996, MDEQ was contacted by Mr. Bob Cheesborough of the UST Group. 
He wanted an update on the status of the project. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES PRIOR TO THIS QR: $ 1,426 $ 425 
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,030 $ 100 
ESTIMATED EXPENDITURES TO DATE: $ 3,456 $ 525 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,130 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 3,981 

TIME AND FUNDS REMAINING (BALANCE): 15 months $12,019 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

15 months and $12,019 

EXPL7\NATI0N OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

MDEQ is awaiting approval of PRP Oversight MSCA. Charges will be corrected 
after funding is received. 

Prepared by \( iVi \ X J '?̂ :QjULi[\'\A'̂ NAA Date 
^-^ (Pej^ject i ^nage r ) 'Z 

Approved by y^ZLit: ^^f/P^/Z^jf^/fy^-'iz^/^C' Date 

?(W?6 

PAGE 2 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY96, Q2 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN 
OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: 

The Project Manager prepared the quarterly report for this site. This 
quarter, the focus of the project was on the draft unilateral administrative 
order and associated statement of work for RD/RA activities at the site. 

On January 9, 1996, MDEQ contacted EPA to discuss the Orchard Knoll 
Subdivision monitoring wells. 

On January 30, 1996, MDEQ received from EPA the financial status report for 
this grant. 

On March 7, 1996, MDEQ received from Woodward-Clyde, Notification of Project 
Coordinator for the Albion-Sheridan Landfill project. 

On March 19, 1996, MDEQ contacted EPA to get update on deminimus settlement 
status. 

TASK 2: COMMUNITY RELATIONS: 

On January 23, 1996, MDEQ was contacted by Mr. Lefflew. He was concerned that 
the state and federal government did not identify all the PRPs. 

On February 2, 1996, MDEQ was contacted by Mr. David Vaughn of Wyoming Asphalt 
Company. He was interested in being included on the subcontractor list. MDEQ 
suggested he contact any of the liable parties. 

On February 7, 1996, MDEQ was contacted by Mr. John Goldack of Smith 
Environmental Technologies requesting the bid documents. MDEQ suggested he 
contact the liable parties. 

On February 9, 1996, MDEQ was contacted by Mr. Kevin Olson. He wanted an 
update on site activities. 

On February 9, 1996, MDEQ was contacted by Mr. John Mogelnicki of de maximis, 
requesting the bid documents. MDEQ suggested he contact the liable parties. 

On February 29, 1996, the Albion Sheridan site was included in the ERD 
Progress Report for achievements this period for the signing of the UAO. 
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Multi-Site Cooperative Agreement V995260-01 Albion-Sheridan LF 

On March 27, 1996, MDEQ was contacted by McMasters Car Supply wanting an 
update on site status and wondering if the state would be interested in any of 
their products. MDEQ suggested they contact the liable parties. 

FINANCIAL REPORTING BY TASK: 

ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 

TASK 1 
$ 100 
$ 1,426 

TASK 2 
$325 
$425 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 425 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 1,851 

TIME AND FUNDS REMAINING (BALANCE): 6 months $14,149 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

6 months and $14,149 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

MDEQ is awaiting approval of PRP Oversight MSCA. Charges will be corrected 
after funding is received. 

Date 

Date 
(Supervisor) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LtJMP SUM MSCA 

Reporting Period: FY96, Ql 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN 
OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: 

The Project Manager prepared the quarterly report for this site. This 
quarter, the focus of the project was on the draft unilateral 
administrative order and associated statement of work for RD/RA 
activities at the site. 

On October 19, 1995, MDEQ received a copy of the draft Unilateral 
Administrative Order for review and comment. 

On October 24, 1995, MDEQ provided comments to EPA on the draft 
Unilateral Administrative Order. 

On October 24, 1995, MDEQ notified EPA of a project manager change for 
the site. 

On October 25, 1995, MDEQ received a copy of the Unilateral 
Administrative Order. 

On November 6, 1995, MDEQ participated in the EPA conference call with 
the PRPs regarding the Unilateral Administrative Order. 

On December 11, 1995, MDEQ received notification that Cooper Industries 
intends to comply with the terms of the Unilateral Administrative Order 
V-W-96-C-316. 

On December 12, 1995, EPA contacted MDEQ to explain ORC was going to 
subpoena two of the city council members. 

On December 13, 1995, EPA contacted MDEQ requesting information about 
the Mackintosh Dump site. 

TASK 2: COMMUNITY RELATIONS: 

On October 2, 1995, an article was printed in the Albion Recorder 
regarding the Albion-Sheridan Landfill. A copy of the article was 
placed in the file. 

On October 20, 1995, a press release was issued regarding the 
Administrative Order being issued. MDEQ placed a copy of this press 
release in the file. 
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Multi-Site Cooperative Agreement V995260-01 Albion-Sheridan LF 

On November 29, 1995, a FOIA request was received from Mr. Thomas 
Bennele of Dell Engineering, Inc. He was interested in receiving a copy 
of the Final Remedial Investigation Report, the Final Risk Assessment 
Report, and the Final Feasibility Study Report. 

In December 1995, the Michigan Department of Public Health issued a 
Public Health Assessment fact sheet. 

On December 6, 1995, Ms. Kari Row of Environmental Design & Construction 
contacted MDEQ requesting the bid documents for the site. MDEQ 
explained that this site is not a state lead project and gave her the 
EPA contact. 

On December 15, 1995, MDEQ forwarded to EPA copies of the Michigan Sites 
of Environmental Contamination List. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 856 $100 
ESTIMATED EXPENDITURES TO DATE: $ 1,326 $100 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITtJRES THIS QUARTER: $ 956 
ESTIMATED EXPENDITtJRES TO DATE FOR THIS ACTIVITY: $ 1,426 

TIME AND FUNDS REMAINING (BALANCE): 9 months $14,574 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

9 months and $14,574 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

N/A 

.e^mak Prepared by \A)Js>^ ĵ.A>v\y/>̂ V̂ H,_>Ĵ  ̂  Da 
^ — p (Projedt Manager) 

Approved b4 J ^ / c y / ^ ^ ^ . . f ' , t > ^ /V-JyV/ '^J Date 
('Super-\H!sor) ~7 ~~7 / '' 

NOTE: The cost estimates for this reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent 
reports may need to revise this information as more complete expenditure data 
becomes available. 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY95, Q4 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 03/31/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: Reviewed the draft unilateral administrative 
order and associated statement of work for RD/RA activities at the site. Did not 
have any comments to provide to EPA regarding either document. 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 133 $-0-
ESTIMATED EXPENDITURES TO DATE: $ 470 $-0-
*** Please note that the expenditures reported for last quarter reflect errors 

in billing to the site, that have since been corrected. 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 133 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 470 

TIME AND FUNDS REMAINING (BALANCE): 0 months $15,530 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months and $15,530 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
An application requesting an extension of the budget period until 9/30/96 
was submitted to the EPA. 

Prepared by </A/v^ooo /' T Y ] ^,^^ Date / i> /z(^ /^ / ' ^ 
I (Project Manaiiger) 

Approved by y H M i S -^^HUxu^^^^ Date J o / 3 / / f j ^ 
(Supervisor) 

NOTE: The cost estimates for this reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent reports 
may need to revise this information as more complete expenditure data becomes 
available. 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
(QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY95, Q3 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 03/31/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: Reviewed and commented to EPA on the draft 
Statement of Work for RD/RA activities at the site. Discussed the potential site 
specific affects of the amendments to Michigan's Natural Resources and 
Environmental Protection Act. 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 795 $-0-
ESTIMATED EXPENDITURES TO DATE: $ 795 $-0-

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 795 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 795 

TIME AND FUNDS REMAINING (BALANCE): 0 months $15,205 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months and $15,205 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A letter 
requesting an extension of the budget period was previously submitted. An 
application requesting the extension to 9/30/96 is being submitted to the EPA 
this quarter. 

Prepared by ^/i/v>vx^ ̂  T ^ L ^ J ^ ^ ^ Date S// / /^S' 
/ (Project Manager) 

Approved by 7^S^S"-CAJl,,^ Date £ A ' J ^ ' f 
(Supervisor) 

NOTE: The cost estimates for this reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent reports 
may need to revise this information as more complete expenditure data becomes 
available. 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY95, Q2 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 03/31/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: No activity during this reporting period. Work 
under this activity is not expected to commence until after the completion of the 
Remedial Investigation/Feasibility Study. 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $-0- $-0-
ESTIMATED EXPENDITURES TO DATE: $-0- $-0-

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0-
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $-0-

TIME AND FUNDS REMAINING (BALANCE): 0 months $16,000 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
18 months and $16,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A letter 
requesting an extension of the budget period was previously submitted. An 
application requesting the extension to 9/30/96 is being submitted to the EPA 
this quarter. 

Prepared by Q I ^ ^ ^ J L ^ ^ J ^ ^ j i ^ ^ 
I (Project^ana^erJ 

Approved by ^^^^^ ^ ^ y ^ j ^ ^ J ^ - ^ ^ ^ ^ ^ ^ ^ 
)Upervisor)// y 

NOTE: The cost estimates for this reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent reports 
may need to revise this information as more complete expenditure data becomes 
available. 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY95, Ql 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 03/31/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: No activity during this reporting period. Work 
under this activity is not expected to commence until after the completion of the 
Remedial Investigation/Feasibility Study. 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $-0- $-0-
ESTIMATED EXPENDITURES TO DATE: $-0- $-0-

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0-
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $-0-

TIME AND FUNDS REMAINING (BALANCE): 3 months $16,000 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
9 months $16,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by (7,8.rvo^ ̂  7 7 7 M ^ ^ Date 5/6 / 9 S ' 
/ (Project Manager) ~ 

Approved by . , ; : ' '€l l ' '^ .^yz>/zk!j /^ Date ^ M / X S ^ 
^ / ' 

NOTE: The cost estimates for this reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent reports 
may need to revise this information as more complete expenditure data becomes 
available. 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Q4 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 03/31/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: No activity during this reporting period. Work 
under this activity is not expected to commence until after the completion of the 
Remedial Investigation/Feasibility Study. 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $̂ 0̂ ^ $-0-
ESTIMATED EXPENDITURES TO DATE: $-0- $-0-

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0-
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $-0-

TIME AND FUNDS REMAINING (BALANCE): 9 months $16,000 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
9 months $16,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by d^g^^n^ 3f i n ^ s L ^ y r . Date u / ^ M 
I (Project Manager) 

Approved by /^V.iU?^.^^ (^Vr^^P.^J) Date t \ | l > ) q ^ 
( S u p e r v i s o r ) " ^ 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Q3 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 03/31/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: No activity during this reporting period. Work 
under this activity is not expected to commence until after the completion of the 
Remedial Investigation/Feasibility Study. 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $14,000 $2,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0- $-0-
ESTIMATED EXPENDITURES TO DATE: $-0- $-0-
PLANNED EXPENDITURES TO DATE: $-0- $-0-

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0-
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $-0-

TINE AND FUNDS REMAINING (BALANCE): 9 months $16,000 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
9 months $16,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by C l / l , , ^ j i ^ . ^ .icf T'O >-H>L̂ -. Date S • lO - ' I ' j 
I(Project Manager) 

Approved by ^^,-.._ ̂ c ^ J ^ A ^ / ^ ^ c ^ Date ^ / / ' ' A v 
(Supervisor) y 



< 4. 

MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Q3 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 03/31/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: No activity during this reporting period. Work 
under this activity is not expected to commence until after the completion of the 
Remedial Investigation/Feasibility Study. 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $14,000 $2,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0- $-0-
ESTIMATED EXPENDITURES TO DATE: $-0- $-0-
PLANNED EXPENDITURES TO DATE: $-0- $-0-

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0-
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $-0-

TIME AND FUNDS REMAINING (BALANCE): 9 months $16,000 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
9 months $16,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by C l / l , y^ j ^ :^ - ^ T H ui,^^ Date 9 " I O ' ' ^ 4 
I (Project Manager) 

Approved by d / , . . . ^ £ ^ . ^ /JCL^A:^/^^ '^^^ Date ^ / / / / 9 y 
(Supervisor) ^ / ' 



(S.<S' 

MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Q2 

Site name: Albion-Sheridan LF MSCA #: V995260-01-6 
Activity: Pre-enforcement Budget period ends: 03/31/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: No work was completed for this activity during 
this reporting period. The funds for this Cooperative Agreement were approved 
on March 15, 1994. Work under this activity is not expected to commence until 
after the completion of the Remedial Investigation/Feasibility Study. 

TASK 2: COMMUNITY RELATIONS: No work was completed for this activity during 
this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $14,000 $2,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0- $-0-
ESTIMATED EXPENDITURES TO DATE: $-0- $-0-
PLANNED EXPENDITURES TO DATE: $-0- $-0-

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE \̂  

TOTAL FUNDING FOR THIS ACTIVITY: $16,000 
ESTIMATED EXPENDITURES THIS QUARTER: $-0-
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $-0-

TINE AND FUNDS REMAINING (BALANCE): 12 months $16,000 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
12 months $16,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

Prepared b y y ^ ^ ^ ^ ^ ' - ^ . J : : ^ i y 4 a J ^ Date S ' / f f ^ y ^ 
(Project Manager) / / 

Approved by (IP , ̂ '^ U S v . ^ ^ \ Date ^ / W < ^ 
(Supervisor) J 



S+<^V^ 9 ^ ' - ^ r 4 v r \ y ^ ^ 0 5 / ^ 9 ^ R^^ov-iS' 

\ r < ^ 9 ^ 3 3 ^ 


